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AGREEMENT IN PRINCIPLE BY WAG 7 PROJECT MANAGEh4ENT TEAM 
April 20,2000 

Agree to use probing data to select location for OU 7-10 Stage 11 implementation. 

Agree that WAG 7 wring benefxts can be accomplished by probing and other methods (e.g., 
instrumented probe holes). 

Agree to use the attached flowchart to develop OU 7-10 revised program. 

Agree to the need for seasonal leachate data to support OU 7-13/14 lU/BRA completion. 

Agree to the need to perform selected in situ cold and hot (as required by cold results) 
treatabllrty studies prior to FS fbr OU 7-13/14 as required to make a remedy selection. 

Agree to consider available geophysical technical improvements that meet agreed upon data 
needs and that positively impact schedule and life cycle budget. 

Agree that integration of OU 7-10 and 7-13/14 probing schedulesis necessary for optimum 
use of resources. 

Agree that the implementation of OU 7-08 ROD needs to continue. 

Agreement that criteria for selection of Stage 11 locations need further development. 
Revision of the OU 7-10 SOW will define Criteria. 

10. Agree that imtallhg instrumented probe holes is higher priority in OU 7-13/14 than coring. 

11. Agree that data do not support thermal desorption treatability study for OU 7-13/14. 

12. Agree that Stage I and 11 data are necessary for the WAG 7-13/14 FS. 

13. Agree that the WAG team will review SOW/ROD/OBrM PIan for Pad A and address any 
changes to ROD implementation through official changes to the OBrM plan. 

14. Agree that the WAG 7-13/14 RVFS will consider changes to assUmptiolls about Pad A and 
other source termdphysid fzatures. 

15. Agree to postpone ex situ soil treatabllity studies that were dependent on coring materials. 
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